
• Ongoing work by Dohn Arms on the 7ID-A crate to upgrade to PPC. The 
motor crate IOC at the end of the sector was successfully upgraded to PPC. 

• David Reis’s group picked up last week the old Quantronix amplifier and 
pump system. 

• Harold helped to recable the 7ID-D hutch in preparation for the new laser 
enclosure. A cable tray was cut to make room for the new enclosure. The 
chilled water system was disconnected from 7ID-D. Another week of work 
needed to complete recabling of 7ID-D.

• The 7BM mirror installation started this week on September 27. Another visit 
from Oxf.-Dan. will be needed for the final placement in the beamline.

• The Eng. group of Pat DenHartog is performing ray traces for 7ID because of 
the new Front End small aperture Be window assembly.  The ray traces should 
be completed in time for next week. 

• The 7ID-A monochromator was warmed up to air and will be cooled down 
again at the end of the week.
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7ID-D ongoing activities

Cables rerouted and 
Cable tray tray cut

Old Quantronix Amplifier back to UofM.
KM oscillator  available for experiments.
New Coherent pump and amplifier in transit.



Oxford-Danfisik visit.

09-28-04 in 7ID-C in preparation for survey and alignment.


